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San Diego Integrated Regional Water Management  
Planning Grant Proposal 
Schedule 

Attachment 5 consists of the following items: 

 Proposal Schedule 

The proposal schedule provides a timeline for each Work Plan task, as well as adoption of the IRWM 
Plan Update by December 28, 2012. 

 

 
 

The enclosed proposal schedule provides a timeline for each Work Plan task, consistent with the Work 
Plan (refer to Attachment 3) and Budget (refer to Attachment 4). The schedule shows January 17, 2011 
as the effective date of the grant agreement and adoption of the IRWM Plan Update by December 28, 
2012 (within two years from the effective date). 
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ID Task Name Duration Start Finish

1

2 Task 1: Outreach and Communication 510 days? Mon 1/17/11 Fri 12/28/12

3 1-1:  RWMG Meetings and Coordination 510 days? Mon 1/17/11 Fri 12/28/12

4 1-2:  RAC Meetings and Coordination 267 days? Mon 1/17/11 Fri 12/28/12

5 1-3:  Public Involvement 510 days? Mon 1/17/11 Fri 12/28/12

6 1-4:  Coordination with Disadvantaged Communities 510 days? Mon 1/17/11 Fri 12/28/12

7 1-5:  Coordination with Tribes 510 days? Mon 1/17/11 Fri 12/28/12

8 1-6:  Coordination with Tri-County FACC 267 days? Mon 1/17/11 Fri 12/28/12

9 1-7:  IRWM Website Updates 510 days? Mon 1/17/11 Fri 12/28/12

10 Task 2: Planning Studies 485 days? Mon 1/17/11 Fri 11/23/12

11 2-1:  Collaboration with Regional Board 110 days? Mon 1/17/11 Fri 6/17/11

12 2-2:  Salinity and Nutrient Management Planning 485 days? Mon 1/17/11 Fri 11/23/12

13 Salinity and Nutrient Management Guidelines 20 days? Mon 1/17/11 Fri 2/11/11

14 Salinity and Nutrient Management Plans 465 days? Mon 2/14/11 Fri 11/23/12

15 2-3:  Water Management and Land Use Planning 175 days? Mon 5/23/11 Fri 1/20/12

16 2-4:  Integrated Flood Management 175 days? Mon 7/25/11 Fri 3/23/12

17 Task 3: IRWM Plan Update 510 days? Mon 1/17/11 Fri 12/28/12

18 3-1:  Plan Preparation, Review, and Approval Process 20 days? Mon 1/17/11 Fri 2/11/11

19 3-2:  Long-Term Governanance and Finanacing 175 days? Mon 2/14/11 Fri 10/14/11

20 3-3:  Climate Change Analysis 380 days? Mon 4/11/11 Fri 9/21/12

21 3-4:  Establish IRWM Program Priorities 110 days? Mon 12/19/11 Fri 5/18/12

22 3-5:  Refine IRWM Plan Metrics 110 days? Mon 2/20/12 Fri 7/20/12

23 3-6:  Update IRWM Plan per State Guidelines 180 days? Mon 1/16/12 Fri 9/21/12

24 Production of Administrative Draft IRWM Plan Update 155 days? Mon 1/16/12 Fri 8/17/12

25 Production of Public Draft IRWM Plan Update 25 days? Mon 8/20/12 Fri 9/21/12

26 3-7:  Prepare Final IRWM Plan 45 days? Mon 9/24/12 Fri 11/23/12

27       Plan Adoption by RWMG Governing Bodies 25 days? Mon 11/26/12 Fri 12/28/12

28 3-8:  Prepare Highlights Document 45 days? Mon 9/24/12 Fri 11/23/12

29 Task 4:  Proposal Administration 523 days? Mon 1/17/11 Wed 1/16/13

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2011 2012 2013

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

San Diego Integrated Regional Water Management
Planning Grant Proposal

Page 1

Project: SDIRWM_Planning Grant Sch
Date: Thu 9/23/10


